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Webinar Information 

US Toll-free 

1-877-941-9321 

 

US Toll 

1-480-629-9799 

 

Conference ID 

 4610307 

+ Recorded session will be 

available at the end of the 

webinar. 
 

+ Q&A session at the end. 

- Phone questions given 

priority. 

- Online questions 

answered as time 

permits. 

 

 
http://newgtlds.icann.org/webinars  

http://newgtlds.icann.org/webinars
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+ New gTLD Program Update 

Christine Willett, VP gTLD Operations 

+ New gTLD Stability & Security 

Jeff Moss, Chief Security Officer 

+ New gTLD Operational Readiness 

Fadi Chehadé, President & CEO 

+ Questions 

 

Agenda 
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New gTLD Program Timeline 
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Initial Evaluation Results 

Initial Evaluation Results Released 
22 March 2013  

View results from the Current Application Status page: 
https://gtldresult.icann.org/application-result/applicationstatus  

+ Results published for 27 of the first 30 applications. 

- Results for 3 applications not yet available (applicants have been 

notified). 

- Possible reasons include: pending change requests, clarifying 

questions, or follow-up with applicants regarding missing information. 

+ Three possible outcomes for Initial Evaluation: 

- Pass 

- Eligible for Extended Evaluation 

- Ineligible for Further Review 

 

https://gtldresult.icann.org/application-result/applicationstatus
https://gtldresult.icann.org/application-result/applicationstatus
https://gtldresult.icann.org/application-result/applicationstatus
https://gtldresult.icann.org/application-result/applicationstatus
https://gtldresult.icann.org/application-result/applicationstatus
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Initial Evaluation Reports 

+ Reports for applications 

recommended for Extended 

Evaluation will have detailed 

information on questions that did not 

receive the maximum scores. 

+ IE reports for applicants and public 

include the same information, except: 

- Detailed information for Questions 30-50 

are removed from the public IE report. 

+ IE reports for applicants are available 

through TAS. 

+ IE reports for the public are available 

on the Microsite: 

https://gtldresult.icann.org/application-

result/applicationstatus   

https://gtldresult.icann.org/application-result/applicationstatus
https://gtldresult.icann.org/application-result/applicationstatus
https://gtldresult.icann.org/application-result/applicationstatus
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+ ICANN compiles and reviews results from all panels before releasing IE 

results.  

+ Applications with missing information may receive a communication 

from ICANN. 

+ If contacted, applicants may choose to: 

- Provide the missing information within 1 week. 

- Take no action and ICANN will finalize and post IE results based on currently 

available information. 

+ If information provided introduces new issues, cause inconsistency, or 

does not meet Applicant Guidebook requirements, the application will 

be scored accordingly. 

- No additional follow-up will be provided. 

Finalizing Initial Evaluation Reports 
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Initial Evaluation Panel Stats 

Pre-CQ 

Eval 

Pending CQ 

Response 

Post CQ 

Eval 

 

Prelim 

Panel 

Results  

IE Results 

Published 

Background Screening 15 12 - 1871 27 

String Similarity - - - - 1930 

DNS Stability - - - 27 

Geographic Names 3 13 0 1882 27 

Financial 913 445 428 118 27 

Technical & 

Operational 
895 424 467 118 27 

Registry Services 390 387 953 168 27 

33 Application Withdrawals to Date   1897 Active Applications 
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Contracting Phase: Registry Agreement Eligibility 

+ Applications eligible for Contracting: Passed Initial 

Evaluation, no pending objections/GAC advice, and not 

in string contention. 

+ Receive formal notification to begin the process.  

Receive Contracting Information Request, including: 

- Continued Operations Instrument (COI) 

documentation 

- Contact and signatory information 

- Cross-ownership declaration 

- Indication of acceptance (or not) of base 

registry agreement 

+ Applicants accepting the base registry agreement will be 

processed rapidly; applicants seeking to negotiate will 

require more time. 

 Eligible Applicants will be notified beginning 15 April 2013 
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Pre-Delegation Testing Pilot Update 
+ 12 Pilot Participants Selected. 

- Over 80 Applicants volunteered over 140 Applications. 

- 1 Participant per volunteered Registry Service Provider.  

PDT Pilot Participants 

Applicant Name App ID 
International Domain Registry Pty. Ltd. 1-1926-49360 

CITIC Group Corporation 1-914-3594 

Qatar Telecom (Qtel) 1-1928-24515 

Deutsche Vermögensberatung Aktiengesellschaft DVAG 1-904-60726 

Guangzhou YU Wei Information Technology Co., Ltd 1-1121-82863 

Rusnames Ltd  1-1957-68557 

Afilias Limited 1-868-7047 

China Organizational Name Administration Center (CONAC) 1-922-56316 

dotCareer LLC 1-907-61259 

Neustar, Inc 1-863-45071 

VIP Registry Pte. Ltd. 1-878-22942 

Uniregistry, Corp. 1-855-72194 

+ Pilot Status 

- Pilot Started 13 March and will complete 5 April. 

- Input Data Entry complete. 

- Data review process & testing underway. 

- Lessons learned are being captured & will be published. 
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Pre-Delegation Testing 

+ PDT Resources 

- PDT Test Specifications published 20 March. 

- Instructions & Templates for Input Data updated 15 March. 

- PDT System user guide to be made public by 17 April. 

- Materials will be finalized by 17 April based on Pilot learnings.  

- Changes expected to primarily be enhancements to the instructions documents. 

- PDT Session planned for Beijing: Focus on preparing applicants for 

successful PDT. 
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Customer Service Center Status 
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Rolling 12- Month Summary of CSC Cases (Created vs Resolved) 
April 2012 - March 24, 2013 

Total Cases Created Total Cases Resolved

Customer Service Center Case Statistics  
March 1-24 

Case Subcategories Created Resolved In-Progress 

AGB 6 3 2 

Application Comments 3 4 0 

Background Screening 2 1 1 

Change requests 77 44 62 

Clarification 68 43 10 

Community 84 44 1 

Correspondence 7 6 0 

File downloads/uploads 2 3 0 

Financial IE 1 0 1 

General 45 37 0 

Geo IE 1 0 0 

Invoices Remittance Forms 1 1 0 

Legal Rights 105 70 0 

Limited Public Interest 11 7 0 

Login / Password Issues 17 17 2 

Objection Filing  176 63 0 

Other 33 20 3 

Pre-delegation 146 136 0 

Program Feedback 7 7 0 

Program Status 7 0 0 

Q48 0 1 0 

Q50 70 72 20 

RA 414 391 4 

String Confusion 105 90 1 

String Similarity 4 3 2 

Technical Difficulties 2 2 0 

TMCH 12 10 4 

Trademark Protection 5 3 0 

URS 1 0 1 

User Feedback 2 1 1 

Wire confirmations 0 1 9 

Withdrawal requests 6 6 12 

TOTAL 1420 1086 136 

34% 

29% 

10% 

6% 

5% 

5% 

5% 

2% 

2% 
1% 1% 

New Cases Created by Category  
(March 1-24, 2013) 

Objection Filing

PIC Specification

Pre-delegation Testing

General/ Other

Change requests

Letter of Credit/ COI

Clarification/ IE Inquiries

AGB/Program Status and Feedback

TAS Login/Password/ Technical Issues

TMCH/ Trademark Protection/ URS

Finance (Withdrawal/Invoicing)
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Trademark Clearinghouse 

TMCH Verification Services Launched 

26 March 2013 

Rights holders can submit trademark data 

at:http://trademark-clearinghouse.com  

 

 

TMCH  
Registration &  
Verification 

TMCH  
Sunrise &  
Claims 

       26 March 
TMCH Verification Services 
Launch  

29 March 
Developing “non-tech” 
requirements for registries as 
anticipated in Spec 7 

7 – 11 April 

20 March 
Memo on Strawman  
next steps published 

http://trademark-clearinghouse.com
http://trademark-clearinghouse.com
http://trademark-clearinghouse.com
http://trademark-clearinghouse.com
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Objections & Dispute Resolution  

+ 274 Objection filings were received: 

- 67 String Confusion Objections 

- 71 Legal Rights Objections  

- 23 Limited Public Interest Objections 

- 113 Community Objections 

+ Objection filings that comply with the Applicant Guidebook will be 

posted on the Dispute Resolution Service Providers (DRSP) 

websites. 

+ Formal notifications will be sent to Applicants and Objectors after 

the release of the Dispute Announcement on 12-April-2013. 

- Filings subject to an extended review will be notified at a later date. 

+ Applicants will have 30 days to respond after notification is 

received. 

- If fees and responses are not filed by the Applicant, the Objector will 

prevail by default. 

- Copies of Applicant responses to ICANN are optional; please send 

copies to DRfiling@icann.org. 

mailto:DRfiling@icann.org
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+ The IO’s objections are posted on 

his site: http://www.independent-

objector-newgtlds.org/english-

version/news/  

Independent Objector 

http://www.independent-objector-newgtlds.org/english-version/news/
http://www.independent-objector-newgtlds.org/english-version/news/
http://www.independent-objector-newgtlds.org/english-version/news/
http://www.independent-objector-newgtlds.org/english-version/news/
http://www.independent-objector-newgtlds.org/english-version/news/
http://www.independent-objector-newgtlds.org/english-version/news/
http://www.independent-objector-newgtlds.org/english-version/news/
http://www.independent-objector-newgtlds.org/english-version/news/
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Beijing New gTLD Sessions 

SESSION DESCRIPTION DAY 

New gTLD Program 
Status 

Get the latest update on the New gTLD Program. Review what we have 
accomplished since Toronto, learn what is coming next in the program, and find 
out what we are doing to prepare for it. 

Monday 

New gTLD Security 
Stability & 
Resiliency (SSR) 
Update 

Get a status update on how the Internet community is resolving security issues 
that have been identified as part of the SSR Program. The session will include 
presentation and discussion of the general DNS and TLD threat landscape. The 
session will include a presentation of SSR next steps and what role the ICANN 
community has in managing risk as new TLDs are delegated into the root 

Monday 

New gTLD Registry, 
2013 RAA, & 
Registrants Rights & 
Responsibilities 

Get an overview of the contents of the New gTLD Registry and 2013 Registrar 
Agreements (RAA) including the new Registrants Right and Responsibilities (R3) 
document. Also learn about the process involved post the signing of the 
Agreements. 

Monday 

IDN Variant TLDs 
Program 

Get a status update on each of the projects under the IDN Variant TLDs Program. 
The session will include presentation and discussion of the Program's projects 
with a focus on the IDN root LGR Procedure and the User Experience Study 
Recommendations. The updates will also incorporate a presentation of 
Program's next steps and projects. 

Monday 

New gTLD Pre-
Delegation Testing 
Process Review 

Learn how to prepare the required data and documents for PDT, selecting a point 
of contact, scheduling your PDT appointment and see a demo of the system. 

Wednesday 

Trademark 
Clearinghouse 

Learn about the TMCH data verification system and what's coming up with 
Sunrise and TM Claims. 

Thursday 



Security, Stability, & Resiliency (SSR) 

Update 

Jeff Moss 
ICANN, Chief Security Officer 
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Transparency & 

Accountability 
Three focus areas 

+ Root Zone System readiness (progress 

report). 

+ Operational readiness in context of SSR. 

+ Dealing with unforeseen (SSR) effects of 

new TLD delegations. 

New gTLD Security Stability & 
Resiliency (SSR) Update 
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Assurances are in place from all the operational parts of the Root Zone 

Management and Publication system that they are prepared for new 

TLD delegations. 

Root Zone Management 
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+ RSSAC is in the process of documenting relevant measurements and 

formats to be made by Root Servers. 

+ ICANN’s operation of L-ROOT is fully instrumented to collect data 

according to these specifications, and L has been collecting since 

January 1st. 

+ We will provide regular analysis and public reports to track how new 

TLD and other changes (IPv6, DNSSec etc)  affect the Root Zone 

Management and Publication systems. 

Root Server System Readiness 
Progress Report 
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+ Consider operational systems that must be in place for a 

successful launch: 

- TMCH 

- EBERO 

- RESTful RDAP (WHOIS) 

- Centralized Zone Access 

+ Share SSR risks related to these systems.  

+ Discuss risk mitigations related to these systems. 

  

Operational Readiness in the 
context of SSR 
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+ Expansion of Domain Name Space will have unforeseen impacts. 

+ ICANN will follow its Coordinated Vulnerability Disclosure 

guidelines to resolve and mitigate harm. 

 

Dealing with unforeseen (SSR) 
effects of new TLD delegations 

Notify Vendor   

Unresponsive 

Assist investigation   Resolution 

Status reports 

Disclose 
Notify 

Public 

Identify vulnerability 
or threat 

No 

Yes 

Confirmation 

No 

Yes 

Turn Report over to Coordinator 
(e.g., CERT) 

Unresponsive 
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+ SAC 057 (Internal Name Certificates) 

- Success story for Coordinated Vulnerability Disclosure process. 

- Executing mitigation plan. 

+ ICANN will cooperate with the IAB, CA/B Forum, and other 

security communities to explore  

- Whether other name space issues exist. 

- Whether they pose threats to DNS SSR. 

- How to mitigate threats. 

  

SSR and new TLDs: A community 
effort 



New gTLD Operational Readiness 

Fadi Chehadé 
ICANN, President & CEO 
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Thank You & 

Questions? 

US Toll-free : 1-877-941-9321 
US Toll: 1-480-629-9799 
Access Code: 4610307 

 
International #s 

http://newgtlds.icann.org/webinars 
 

Phone questions give priority. 
 

Questions submitted in the Questions & Comments pod 
answered as time permits. 

http://newgtlds.icann.org/webinars



